Agenda Item Number: 2006-6-6E

BERNALILLO COUNTY
BOARD OF COUNTY COMMISSIONERS

Meeting Date: June 13, 2006

Department: Technical Services  Staff Contact: Tim West, Deputy County Manager for Public Works
Roger Paul, Technical Services Director
Brad Catanach, Engineering Manager

TITLE: South Valley Water System Engineering Contract
ACTION:  Motion to approve:

1. The Sole Source Agreement for HDR Engineering Inc. to design the South
Valley Reservoir, Booster Station and construction related special services.

2. The Professional Engineering Services Agreement with HDR Engineering
in the amount of $1,639,306.26 including GRT to design the South Valley
Reservoir, Booster Station and construction related special services.

SUMMARY::

On June 25, 2005, the Board approved the original contract with HDR Engineering to provide
engineering services for the South Valley Water System. The contract included feasibility work
to determine the best system to serve the south valley and engineering hydraulic modeling of the
selected system. An amendment to the contract with HDR was approved by the Board on June
8, 2004 for $2,934,770, including GRT which included the final design of a transmission line to
provide water to the area; distribution system for an area bounded by Metzgar Road on the north,
Raymac Road on the south, Coors Boulevard on the west and the Rio Grande on the east; a 3.5
million gallon reservoir located near Pajarito Road and Douglas; and a booster station located at
the southeast corner of Pajarito Road and Isleta Boulevard. The consultant has completed the
design of the transmission line and the distribution system. The transmission line is currently
under construction and will be finished by July 2007. The distribution system should be
advertised for construction by August of 2006 pending the acquisition of easements; if awarded
in November 2006 by the Board, construction should be complete by January 2008. The
reservoir design was delayed due to the delay of the property acquisition that was held in a trust
requiring several owners to agree to the sale. The County did not want to proceed far into the
design if another property was going to have to be purchased. The booster station has obtained a
special use permit for the site and has designed a site plan for the facility.

The sole source contract will allow the Engineer to assist the County with construction special
services required to construct the transmission line and distribution system and complete the
final design of the reservoir and booster station and construction related special services. The
Engineer has agreed to honor the existing basic service fees for the design of the reservoir in the
amount of $170,226.72 not including GRT and booster station in the amount of $281,200 not
including GRT. If the County were to procure another engineer for the design basic services for
the reservoir and booster station the fees would be approximately $240,000 (8% fee for $3



million reservoir construction) and $360,000 (8% fee for $4.5 million booster station
construction) respectively. Generally design fees are tied to construction costs and with the
escalation of construction prices, the design fee would certainly increase.

Additionally, an engineering subcontractor to HDR for the booster station is also designing a
similar booster station directly for the ABCWUA which will help to minimize costs. The
reservoir design will be complete by January 2007 and construction completed by December
2007. The booster station design will be complete by May 2007 and construction completed by
September 2008. The reservoir and booster station construction schedules are pending the
availability of construction funding.

ATTACHMENTS:

1. Sole Source Justification

2. Engineers Agreement

3. Campaign Contribution Disclosure Form
4. Location Map

FISCAL IMPACT

SV Water Final Design BC63-568650-VS30 $ 700,000.00
SV Water Final Design-EPA BC63-568650 939,306.06
TOTAL $1,639,306.26

STAFF ANALYSIS SUMMARY
COUNTY MANAGER

See summary. | recommend Board approval. TL 6/8/06
DEPUTY COUNTY MANAGER FOR PuBLIC WORKS

The suspension of partial design was made by Public Works staff to ensure that work would not
be required in the event land acquisition was not had, as projected. The remaining design
elements can now be pursued. HDR is most knowledgeable about the project, having designed
its other components. The original four year contractual period will expire near the end of June
2006. 1 recommend the Board approve the sole source procurement of professional design
services from HDR. TW 5/31/06

LEGAL

The contract contains adequate indemnification and insurance provisions. Approved as to form
JSL, Legal 65/06

FINANCE

Budget Funds are available in the Construction and Project Improvement
Costs account in the Jail-Water/Waste Water System Bond-BC63.
Amy Childers, Financial Services Administrator 5/31/06

Purchasing Based on the combination of facts presented in the Agenda item and
Attachment 2, “Sole Source Justification Form” the Purchasing
Department has determined this procurement method to be in the
best interest of the County. Dinah Esquivel, Purchasing
Administrator 06/01/06



Contracts

Risk Management

A contract number will be issued once all signatures have been
obtained on the Agreement. Dinah Esquivel, Purchasing
Administrator 06/01/06

The Contractor shall provide a Certificate of Insurance naming
Bernalillo County as an additional insured with the like kinds and
amounts of the insurance referenced in Article 8 of the Agreement.
David A. Baca, Risk Management Administrator 06/01/06



